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I. SITE INFORMATION
See the previous POLREPs or_Actibn Memorandum‘and Addenduns.

II. nxs?ousn ACTIVITIES (April 12 through April 26, 1997)
Air Sampling

During this period, personnel collected 122 samples from
_perimeter and area air ‘monitoring stations during pre-demolition, -
demolition, and excavation activities of Building 40.
Concentrations detected at all sample stations were below
established action levels.

Soil Sampling

During this period, personnel collected six routine soil samples
as part of-the site monitoring program. All were random
soil/dust samples collected from Building 40.
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The Weekly Task Force meetings were held on Thursday, April 17,
1997, and Thursday April 24, 1997. Delegates at the meetings
included the EPA On-Scene Coordinator (O0SC), and representatives
of the Agency for Toxic Substances and Disease Registry (ATSDR),
. New Hampshire Department of Environmental Services (NHDES), the
New Hampshire Department of Health and Human Services (NHDHHS),
the Nashua Board of Health (NBOH), the Nashua Mayor’s Office
represented by Nashua Fire Rescue (NFR), the Hudson Board of

[

SEMS DocID

||

596120




Health (HBOH), OHM Remediation Services Corporation (OHM)

Emergency Response Cleanup Services (ERCS), and the Roy F.
Weston, Inc., (WESTON) Superfund Technical Assessment and
Response Team (START).

The topics covered at the Apr11 17 meetlng included the
demolition of Building 40 Sections €2, D1, E, and F3, the plan
for the closure of Bridge Street on Apr11 26 and 27, the removal
of chain-~link fencing from the perimeter of the site, the
discovery and cleanup.of a sump located below the small hydraulic
press in Building 40, the increase in air monitoring during the
final demolition sequence, the upcoming soil excavation, and the
distribution of the Johns Manville Demolition Bulletin.

The focus of the April 24 meeting included the future excavation
of the Building 10 sub-grade, the completion of the Building 40
demolition scheduled for April 26 & 27, the removal and
dismantling of the four underground storage tanks located in
Building 40 Section D2, the removal of oil from beneath the small
hydraulic press unit in Building 40 Section E, the removal of
chain-link fencing prior to the final demolltxon, and an overview
of the final completion plans for the site.

pnderground Sump Beneath the Small Hydraulic Press

On April 16, 1997, an underground sump containing an oil and
water mixture was discovered beneath the small hydraulic press
unit located in Section E. The NHDES alerted their oil cleanup
contractor who mobilized to site to pump the mixture out of the
sump. Approximately 11,500 gallons of o0il and water mixture were
removed from the sump and transported off site for proper
disposal by the NHDES cleanup contractor.

Building 40 Activities

Prior to the completion of demolition activities, pre-demolition
dismantling of steel from sections C2 and D2 of Building 40 was
performed.

Following the completion of the pre-demolition operation,
demolition activities continued as the final 51,475 square feet
of Buildings40 was demolished. During the final demolition of
the front section of Building 40 Bridge Street was closed to
vehicular ahd pedestrian traffic. The street was roped off to
‘maintain a safe corridor for workers and pedestrians. Assistance
with traffic control was provided by the City of Nashua.
asbestos~containing material (ACM) debris generated by the -
controlled demolition was transported to the landfill in 30-cubic
yard rolloffs. Salvageable steel removed during pre-demolition
and demolition exercises was transported to the 1andf111 for
recycling.




An excavator equipped with a hoe-ram was mobilized to the site.
The hoe ram was used to break up cement footers, reinforced
concrete, and foundations of ‘-Building 40 into pieces which can be

loaded and transported off site for disposal.

Engineering controls continued to be employed to suppress dust

generated during excavation, controlled demolition, and
dismantling activities. ' : '

" Agency for Toxic Substances Disease Registry Conference

A paper was presented by representatives of the U.S. EPA, ATSDR,
and New Hampshire Department of Health and Human Services, at the
.ATSDR conference held in Atlanta, Georgia. The paper was
presented at a seminar outlining the dangers asbestos poses to
the public health. Johns Manville was chosen to demonstrate how
personnel from various health agencies can work as a team to find
colutions to difficulties regarding threats to the public health.

visitors to the Site

The following personnel were on site for meetings or to review

the status of site activities during the past two weeks: Susanne
Simon of ATSDR; Richard Reed, Jack Chwasciak, Colleen Cook, Steve
cullinane, Jake Parent, and Dan Spear of NHDES:; Dennis Pinski of .
NHDHHS: Mike Buxton of NFR; Mike Tremblay of the NBOH; and, Bill B
Oleksak of HBOH. 7
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DAILY SUMMARY OF REMOVAL ACTIVITIES

——  — —————
DATE WEATHER TEMP AIR- SOIL T&D" WEIGHT
- (°F) | SAMPLES | SAMPLES LOADS (TONs) |
04/12/97 Clear 41-52 0 0 0 0
04/14/97 Partly 39-50 10 0 6 ACM 44.0
: Cloudy : 1 STEEL 8.0
04/15/97 Clear 35-50 9 0 . 6 ACM 39.5.
, 1 STEEL 7.2
04/16/97 Clear 45-65 10 0 0o 0
04/17/97 Rain 45-51 0 0 ' 8 ACM | 67.8
' ' 1 STEEL 7.5
04/18/97 Rain 40-47 0 o 6 ACM 49.7
04/21/97 Clear 41-53 18 0 7 ACM 66.0
‘ : 2 STEEL 14.5
04/22/97 Cloudy 41-60 22 0 6 ACM 49.8
04/23/97 Clear 41-64 20 0 8 ACM 55.2
04/24/97 Cloudy 36-46 8 0 7 ACM 51.1
~ : - 1 STEEL 10.9
04/25/97 | Cloudy 41-54 | 6 6 6 ACM 37.2
' 2 STEEL 22.0
04/26/97 Clear 39-47 21 0 0 0
L B

* - Transportation and Disposal

PROJECT SUMMARY OF REMOVAﬁ ACTIVITIES

&&

ACTIVITIES AIR SOIL T&D LOADS WEIGHT
TO DATE SAMPLES | SAMPLES (TONS)
TOTALS - [5° 1177 298 255 ROLLOFFS ACM 3884.6

| . - | 727 TRUCKS ACM | 13055.8
' 77 ROLLOFFS STEEL 590.3

. 5 FLATBEDS STEEL 33.8

ﬂ "1 7 ROLLOFFS CEMENT | 115.9




III. Financial
P - = : v
Representative: Ceiling obligated Balance
Task 7 ' ’
ERCS Contractor: ' ‘
prum Removal (1995) $ 500,000 S 464,446
pemolition/Restoration $3,200,000 || $1,214,550 $2,021,003
HSTART.Contractor : $ 400,000 $ 289,695 Il $ 110,305
—.——_—_———_—.—-— ——
U. 8. EPA: ,
Environmental Response ,
Team ' ' S 90,000 $ 28,327 $ 61,673
Direct Cost $ 350,000 $ 98,269 $ 251,731
Indirect Cost $ 350,000 | $ 284,891 $ 65,109
city of Nashua In-Kind, ~
Services NA $3,295,960 NA
NA

State of New Hampshire
| In-Kind Services :

IV. PFuture Plans

OHM will continue to conduct demolition

B 5

$ 188,000 || NA Ll

activities in accordance

with the U.S. EPA Master Work Plan revised on January 30 with a
completion date of June 28, 1997. ' : :

Tentative Schedule:
Apr 07

May 17/18 - Bridge Street closing

CASE PENDS

- Final demolition of Building #40 to resume.
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